



Legislation Details

File #: 24-906 **Version:** 1 **Name:**

Type: CONSENT AGENDA **Status:** Deleted

File created: 3/1/2024 **In control:** Water Utilities Department

On agenda: 4/24/2024 **Final action:**

Title: Authorize an increase in the construction services contract with BAR Constructors, Inc. for additional work associated with the construction of a new pump station to replace the existing Pump Station No. 1 at the Elm Fork Water Treatment Plant - Not to exceed \$2,726,813.26, from \$51,603,219.94 to \$54,330,033.20 - Financing: Water Capital Improvement G Fund

Sponsors:

Indexes: 200

Code sections:

Attachments: 1. Map, 2. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------