



Legislation Details

File #: 21-1536 **Version:** 1 **Name:**

Type: CONSENT AGENDA **Status:** Approved

File created: 8/10/2021 **In control:** Park & Recreation Department

On agenda: 9/9/2021 **Final action:**

Title: Authorize a decrease in the construction services contract for a change in the scope of work resulting in a reduction of \$48,986.27 to the contract with J.C. Commercial, Inc. for surveillance and communications systems at the Willie B. Johnson Recreation Center located at 12225 Willowdell Drive - Not to exceed (\$48,986.27), from \$7,623,547.13 to \$7,574,560.86 - Financing: Park and Recreation Facilities (B) Fund (2017 General Obligation Bond Fund)

Sponsors:

Indexes: 10

Code sections:

Attachments: 1. Map, 2. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------