



Legislation Details

File #: 19-1712 **Version:** 1 **Name:**

Type: CONSENT AGENDA **Status:** Approved

File created: 10/23/2019 **In control:** Department of Public Works

On agenda: 1/8/2020 **Final action:** 1/8/2020

Title: Authorize Supplemental Agreement No. 5 to the professional services contract with WSP USA, Inc., formerly known as Parsons Brinkerhoff, Inc., for additional engineering design of retaining walls required to prevent encroachment into adjacent properties and design modifications to mitigate high soil sulphates along Chalk Hill Road from Interstate Highway 30 (IH-30) westbound frontage road to Singleton Boulevard and the revision of the soil nail wall plan due to a gas main conflict along Chalk Hill Road from Davis Street to 800 feet south of IH-30 - Not to exceed \$125,446.48, from \$1,430,649.28 to \$1,556,095.76 - Financing: Street and Transportation Improvements Fund (2006 Bond Funds)

Sponsors:

Indexes: 6

Code sections:

Attachments: 1. Resolution, 2. Maps

| Date | Ver. | Action By | Action | Result |
|------|------|-----------|--------|--------|
|------|------|-----------|--------|--------|