



Legislation Details

File #: 19-1758 **Version:** 1 **Name:**

Type: CONSENT AGENDA **Status:** Approved

File created: 10/29/2019 **In control:** Department of Public Works

On agenda: 1/8/2020 **Final action:** 1/8/2020

Title: Authorize an increase to the construction services contract with Pavecon Public Works, LP for additional work associated with the construction of water and wastewater main improvements for Wheatland Road Phase 1B from 1,745 feet east of the Dallas city limit to the city limit line - Not to exceed \$118,866.36, from \$3,894,458.38 to \$4,013,324.74 - Financing: Water Utilities Capital Improvement Funds (\$118,399.96) and Water Construction Fund (\$466.40)

Sponsors:

Indexes: 8

Code sections:

Attachments: 1. Map, 2. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------