



Legislation Details (With Text)

File #: 20-1828 **Version:** 1 **Name:**

Type: CONSENT AGENDA **Status:** Approved

File created: 9/15/2020 **In control:** Office of Bond and Construction Management

On agenda: 10/13/2020 **Final action:** 10/13/2020

Title: Authorize an increase in the construction services contract with Turner Construction Company for the expansion of the Latino Cultural Center located at 2600 Live Oak Street - Not to exceed \$124,473.23, from \$3,234,118.17, to \$3,358,591.40 - Financing: Cultural Arts Facilities (2006 General Obligation Bond Fund)

Sponsors:

Indexes: 14

Code sections:

Attachments: 1. Map, 2. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

STRATEGIC PRIORITY: Mobility Solutions, Infrastructure, and Sustainability

AGENDA DATE: October 13, 2020

COUNCIL DISTRICT(S): 14

DEPARTMENT: Office of Bond and Construction Management

EXECUTIVE: Majed Al-Ghafry

SUBJECT

Authorize an increase in the construction services contract with Turner Construction Company for the expansion of the Latino Cultural Center located at 2600 Live Oak Street - Not to exceed \$124,473.23, from \$3,234,118.17, to \$3,358,591.40 - Financing: Cultural Arts Facilities (2006 General Obligation Bond Fund)

BACKGROUND

This action will authorize a net increase to the construction contract with Turner Construction Company for enhancements and modifications to the original scope including modifications to the Fire Suppression system, code mandated revisions identified during the permitting process, the elimination of an exterior masonry wall enclosure, and touchless fixtures as a response to COVID-19. This action will also authorize a credit for the redesign of the Black Box wall enclosure from Concrete Masonry Unit to concrete Tilt-Wall.

Deferral of this item would delay the completion date for the expansion of the facility, which is currently on-schedule for public grand opening in March 2021.

ESTIMATED SCHEDULE OF PROJECT

Begin Construction April 2020
Complete Construction February 2021

PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS)

On March 25, 2020, City Council authorized a construction contract award with Turner Construction Company for the expansion of the Latino Cultural Center by Resolution No. 20-0460.

FISCAL INFORMATION

Fund	FY 2021	FY 2022	Future Years
Cultural Arts Facilities (2006 General Obligation Bond Funds)	\$124,473.23	\$0.00	\$0.00

M/WBE INFORMATION

In accordance with the City's Business Inclusion and Development Policy adopted on September 23, 2020, by Resolution No. 20-1430, as amended, the M/WBE participation on this contract is as follows:

Contract Amount	Category	M/WBE Goal	M/WBE %	M/WBE \$
\$124,473.23	Construction	25.00%	37.62%	\$46,820.75
• This contract exceeds the M/WBE goal.				
• Change Order No. 2 - 28.46% Overall M/WBE participation				
• Turner Construction Company - Local; Workforce - 0.00% Local				

OWNER

Turner Construction Company

Jerry Crawford, Vice President/General Manager

MAP

Attached