



Legislation Details

File #: 20-1732 **Version:** 1 **Name:**

Type: CONSENT AGENDA **Status:** Approved

File created: 8/31/2020 **In control:** Water Utilities Department

On agenda: 10/28/2020 **Final action:** 10/28/2020

Title: Authorize an increase in the construction services contract with Archer Western Construction, LLC for additional work associated with the construction of a new residuals handling facility at the Elm Fork Water Treatment Plant - Not to exceed \$255,063.00, from \$26,965,771.62 to \$27,220,834.62 - Financing: Water Capital Improvement D Fund

Sponsors:

Indexes: 200

Code sections:

Attachments: 1. Map, 2. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------