

City of Dallas

1500 Marilla Street Council Chambers, 6th Floor Dallas, Texas 75201

Legislation Details

File #: 20-2261 Version: 1 Name:

Type: CONSENT AGENDA Status: Approved

File created: 11/6/2020 In control: Office of Bond and Construction Management

On agenda: 12/9/2020 Final action: 12/9/2020

Title: Authorize an increase to the construction services contract with Turner Construction Company for the

construction of the Vickery Park Branch Library located at 8333 Park Lane - Not to exceed

\$71,909.60, from \$6,611,511.12, to \$6,683,420.72 - Financing: Library Facilities Fund (2003 General

Obligation Bond Funds)

Sponsors:

Indexes: 13

Code sections:

Attachments: 1. Map, 2. Resolution

Date Ver. Action By Action Result