



Legislation Details

File #: 20-2455 **Version:** 1 **Name:**

Type: CONSENT AGENDA **Status:** Approved

File created: 12/8/2020 **In control:** Park & Recreation Department

On agenda: 1/13/2021 **Final action:**

Title: Authorize an increase in the construction services contract with HCBeck, Ltd. for the construction of Carpenter Park located at 2201 Pacific Avenue for additional scope of work to include the construction of a basketball court in lieu of a bocce ball court - Not to exceed \$144,029.00, from \$15,266,346.04 to \$15,410,375.04 - Financing: Park and Recreation Facilities (B) Fund (2017 General Obligation Bond Fund)

Sponsors:

Indexes: 14

Code sections:

Attachments: 1. Map, 2. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------