



Legislation Details

File #: 20-2508 **Version:** 1 **Name:**

Type: CONSENT AGENDA **Status:** Approved

File created: 12/17/2020 **In control:** Park & Recreation Department

On agenda: 1/27/2021 **Final action:**

Title: Authorize an increase in the construction services contract with Azteca Enterprises, Inc. for additional scope of work for construction for upgrades to the fire alarm, electrical distribution panels, heating, ventilation, and air conditioning controls systems, air treatment, and other miscellaneous work for the Fair Park Coliseum Facility Improvements Project located at 1438 Coliseum Drive - Not to exceed \$851,357.27, from \$10,138,840.87 to \$10,990,198.14? - Financing: Fair Park Improvements (C) Fund (2017 General Obligation Bond Fund) ??????????

Sponsors:

Indexes: 7

Code sections:

Attachments: 1. Map, 2. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------