



Legislation Details

File #: 21-24 **Version:** 1 **Name:**

Type: CONSENT AGENDA **Status:** Approved

File created: 1/11/2021 **In control:** Water Utilities Department

On agenda: 2/24/2021 **Final action:**

Title: Authorize an increase in the construction services contract with Southland Mole JV for additional work associated with additional tunnel support, paving, storm drainage, water and wastewater improvements for the Mill Creek / Peaks Branch / State-Thomas Drainage Relief Tunnel Project - Not to exceed \$3,332,735.00, from \$206,700,000.00 to \$210,032,735.00 - Financing: Flood Protection and Storm Drainage Facilities Fund (2006 General Obligation Funds) (\$3,242,535.00), Water Capital Improvement D Fund (\$79,000.00) and Wastewater Capital Improvement E Fund (\$11,200.00)

Sponsors:

Indexes: 14, 2, 7

Code sections:

Attachments: 1. Map, 2. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------