



Legislation Details

File #: 20-895 **Version:** 1 **Name:**

Type: CONSENT AGENDA **Status:** Approved

File created: 4/30/2020 **In control:** Department of Public Works

On agenda: 4/14/2021 **Final action:**

Title: Authorize a decrease to the construction services contract with Texas Standard Company, Ltd. to compensate the contractor for remobilization and four months of traffic control for delays experienced due to relocation of utility conflicts and delete some work items from the traffic signal and urban design scope for the reconstruction and complete street improvements along Gus Thomasson Road from San Medina Avenue to Ferguson Road - Not to exceed (\$263,360.00), decreasing the contract amount from \$4,381,903.88 to \$4,118,543.88 - Financing: Street and Transportation Improvements Fund (2012 General Obligation Bond Fund) (-\$110,625.00) and Specified Streets Project Fund (2003 General Obligation Bond Fund) (-\$152,735.00)

Sponsors:

Indexes: 9

Code sections:

Attachments: 1. Map, 2. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------