



## Legislation Details

**File #:** 21-957      **Version:** 1      **Name:**

**Type:** CONSENT AGENDA      **Status:** Approved

**File created:** 5/12/2021      **In control:** Park & Recreation Department

**On agenda:** 6/9/2021      **Final action:**

**Title:** Authorize an increase in the construction services contract with Azteca Enterprises, Inc. for additional scope of work for construction of the Fair Park Coliseum Facility Improvements Project located at 1438 Coliseum Drive in Fair Park including additional improvements to the mechanical controls, coils, and dampers; a dedicated air conditioner for the audio system room; relocation of chiller equipment; and cleaning of existing air handler units - Not to exceed \$185,038.47, from \$11,139,193.77 to \$11,324,232.24 - Financing: Fair Park Improvements (C) Fund (2017 General Obligation Bond Fund)

**Sponsors:**

**Indexes:** 7

**Code sections:**

**Attachments:** 1. Map, 2. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------