



Legislation Details

File #: 21-1611 **Version:** 1 **Name:**

Type: CONSENT AGENDA **Status:** Approved

File created: 8/19/2021 **In control:** Department of Public Works

On agenda: 9/22/2021 **Final action:**

Title: Authorize an increase to the construction services contract with DDM Construction Corporation to allow additional work for Dallas Water Utilities to resolve a conflict with the proposed storm water line associated with Street Reconstruction Group 17-6001 - Not to exceed \$80,292.50, from \$4,572,917.33 to \$4,653,209.83 - Financing: Wastewater Capital Improvement E Fund

Sponsors:

Indexes: 6

Code sections:

Attachments: 1. Map, 2. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------