



Legislation Details (With Text)

File #: 22-27 **Version:** 1 **Name:**

Type: CONSENT AGENDA **Status:** Approved

File created: 10/20/2021 **In control:** Department of Public Works

On agenda: 1/12/2022 **Final action:**

Title: Authorize an increase to the twenty-four-month construction services contract for sidewalk and barrier free ramp installation paving services with Vescorp Construction, LLC dba Chavez Concrete Cutting to extend the contract for an additional twelve months from the original period August 24, 2020 to August 24, 2022, now to extend to August 24, 2023 - Not to exceed \$1,364,149.25, from \$5,456,597.00 to \$6,820,746.25 - Financing: Street and Transportation Improvements Fund (2006 and 2012 General Obligation Bond Fund)

Sponsors:

Indexes: 100

Code sections:

Attachments: 1. Map, 2. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

STRATEGIC PRIORITY: Mobility Solutions, Infrastructure, and Sustainability

AGENDA DATE: January 12, 2022

COUNCIL DISTRICT(S): All

DEPARTMENT: Department of Public Works

EXECUTIVE: Majed Al-Ghafry

SUBJECT

Authorize an increase to the twenty-four-month construction services contract for sidewalk and barrier free ramp installation paving services with Vescorp Construction, LLC dba Chavez Concrete Cutting to extend the contract for an additional twelve months from the original period August 24, 2020 to August 24, 2022, now to extend to August 24, 2023 - Not to exceed \$1,364,149.25, from \$5,456,597.00 to \$6,820,746.25 - Financing: Street and Transportation Improvements Fund (2006 and 2012 General Obligation Bond Fund)

BACKGROUND

On June 24, 2020, City Council authorized a twenty-four-month contract for the 2020 Sidewalk and Barrier Free Ramp Improvements that includes water and wastewater adjustments at Various Locations Contract by Resolution No. 20-0974.

This action will authorize an increase to extend the existing twenty-four-month contract with Vescorp

Construction, LLC dba Chavez Concrete Cutting for an additional twelve months, which will now end on August 24, 2023, to continue providing sidewalk and barrier free ramp installation paving services for the Sidewalk Program. The extension is granted due to the contractor's outstanding performance and the agreement to continue using the original contract bid rates.

The installation of sidewalks and barrier free ramps throughout the city is required to ensure the City of Dallas' compliance with the American with Disabilities Act (ADA). Title II of the ADA specifically applies to state and local governments and stipulates that no qualified individual with a disability shall, by such disability be excluded from participation in or be denied the benefits of the services, programs or activities of a public entity, or be subject to discrimination by any public entity.

The projects being implemented with Change Order No.1 (this action) include: Skillman Street from Adleta Boulevard to Forestgate Drive, Buckner Boulevard from Rosemont Road to Elam Road, Jim Miller Road from C F Hawn Freeway to Great Trinity Forest Way, Cedar Crest Boulevard from E 11th Street to Morrell Avenue and Walnut Hill Lane from N Central Expressway to Greenville Avenue. These projects will be constructed with funds from the 2006 and 2012 Bond Program.

Vescorp Construction, LLC dba Chavez Concrete Cutting is a Dallas-based corporation operating within the corporate city limits of Dallas, Texas.

ESTIMATED SCHEDULE OF PROJECT

Begin Construction	February 2022
Complete Construction	February 2023

PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS)

On June 24, 2020, City Council authorized a twenty-four-month contract for the 2020 Sidewalk and Barrier Free Ramp Improvements that includes water and wastewater adjustments at Various Locations Contract by Resolution No. 20-0974.

~~Information about this item will be provided by memorandum to the Mobility, Solutions, Infrastructure and Sustainability Committee on January 10, 2022.~~

FISCAL INFORMATION

Fund	FY 2021	FY 2022	Future Years
Street and Transportation Improvements Fund (2006 and 2012 General Obligation Bond Fund)	\$0.00	\$1,364,149.25	\$0.00

Construction Contract	\$5,456,597.00
Change Order No.1 (this action)	<u>\$1,364,149.25</u>
Total Project Cost	\$6,820,746.25

<u>Council District</u>	<u>Amount</u>
4	\$ 152,062.50

5	\$ 273,893.00
8	\$ 98,193.75
10	\$ 688,155.00
13	\$ <u>141,845.00</u>

Total	\$1,364,149.25
-------	----------------

PROCUREMENT INFORMATION

In accordance with the City's Business Inclusion and Development Policy adopted on September 23, 2020, by Resolution No. 20-1430, as amended, the M/WBE participation on this contract is as follows:

Contract Amount	Category	M/WBE Goal	M/WBE %	M/WBE \$
\$1,364,149.25	Construction	25.00%	100.00%	\$1,364,149.25
*This item reflects previous Business Inclusion and Development Policy M/WBE goal.				
• This contract exceeds the M/WBE goal.				
• Change Order No. 1 - 100.00% Overall M/WBE participation				
• Vescorp Construction, LLC dba Chavez Concrete Cutting - Local; Workforce - 100.00% Local				

OWNER

Vescorp Construction, LLC dba Chavez Concrete Cutting

Hugo Chavez, President

MAP

Attached