



Legislation Details

File #: 22-324 **Version:** 1 **Name:**

Type: CONSENT AGENDA **Status:** Approved

File created: 1/7/2022 **In control:** Water Utilities Department

On agenda: 6/22/2022 **Final action:**

Title: Authorize an increase in the construction services contract with Rebcon, Inc. for additional work associated with the White Rock Lake Dam and Spillway Maintenance Improvements Project - Not to exceed \$543,030.65, from \$5,997,105.00 to \$6,540,135.65 - Financing: Water Capital Improvement G Fund

Sponsors:

Indexes: 9

Code sections:

Attachments: 1. Map, 2. Resolution

| Date | Ver. | Action By | Action | Result |
|------|------|-----------|--------|--------|
|------|------|-----------|--------|--------|