



Legislation Details (With Text)

File #:	22-1481	Version:	1	Name:	
Type:	ITEMS FOR INDIVIDUAL CONSIDERATION			Status:	Approved
File created:	6/16/2022			In control:	Office of Bond and Construction Management
On agenda:	6/22/2022			Final action:	
Title:	Authorize (1) rescinding the construction contract awarded to Post L Group, LLC, previously approved on November 10, 2021 by Resolution No. 21-1850, for the construction of Fire Station No. 41 Replacement facility; and (2) to re-advertise this project located at 5920 Royal Lane - Financing: No cost consideration to the City				
Sponsors:					
Indexes:	13				
Code sections:					
Attachments:	1. Map, 2. Resolution				

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

STRATEGIC PRIORITY: Transportation & Infrastructure

AGENDA DATE: June 22, 2022

COUNCIL DISTRICT(S): 13

DEPARTMENT: Office of Bond and Construction Management

EXECUTIVE: Dr. Robert Perez

SUBJECT

Authorize **(1)** rescinding the construction contract awarded to Post L Group, LLC, previously approved on November 10, 2021 by Resolution No. 21-1850, for the construction of Fire Station No. 41 Replacement facility; and **(2)** to re-advertise this project located at 5920 Royal Lane - Financing: No cost consideration to the City

BACKGROUND

On November 10, 2021, City Council authorized a construction contract for the construction of the Fire Station No. 41 replacement facility, located at 5920 Royal Lane to Post L Group, LLC, best value proposer of eight in the amount not to exceed \$4,458,098.00.

It is now desirable to rescind the construction contract awarded with Post L Group, LLC as it is unable to perform the construction work under the amount awarded. Therefore, the City will re-advertise this project.

ESTIMATED SCHEDULE OF PROJECT

Re-advertise	July 2022
Award Construction	August/September 2022
Begin Construction	October/November 2022
Complete Construction	October/November 2023

PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS)

On August 26, 2020, City Council authorized a professional services contract with PGAL Architects, Inc., to provide design and construction administration services of Fire Station No. 41 located at 5920 Royal Lane by Resolution 20-1260.

On November 10, 2021, City Council authorized a construction contract with Post L Group, LLC for construction services for Fire Station 41 Replacement facility by Resolution 21-1850.

FISCAL INFORMATION

Financing: No cost consideration to the City.

MAP

Attached