



Legislation Details

File #: 22-1701 **Version:** 1 **Name:**

Type: CONSENT AGENDA **Status:** Approved

File created: 7/27/2022 **In control:** Department of Public Works

On agenda: 12/14/2022 **Final action:**

Title: Authorize an increase in the construction services contract with Tiseo Paving Company for additional work on Dolphin Road from Spring Avenue to north of Haskell Avenue/Military Parkway - Not to exceed \$132,623.75, from \$6,800,664.75 to \$6,933,288.50 - Financing: Street and Transportation (A) Fund (2017 General Obligation Bond Funds)

Sponsors:

Indexes: 2, 7

Code sections:

Attachments: 1. Map, 2. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------