



Legislation Details

File #: 22-2652 **Version:** 1 **Name:**

Type: CONSENT AGENDA **Status:** Approved

File created: 11/3/2022 **In control:** Water Utilities Department

On agenda: 12/14/2022 **Final action:**

Title: Authorize an increase in the construction services contract with Southland Mole JV for additional work associated with storm drainage improvements for the Mill Creek / Peaks Branch / State-Thomas Drainage Relief Tunnel Project - Not to exceed \$2,506,348.00, from \$210,032,735.00 to \$212,539,083.00 - Financing: Flood Protection and Storm Drainage Facilities Fund (2012 General Obligation Bond Funds)

Sponsors:

Indexes: 14, 2, 7

Code sections:

Attachments: 1. Map, 2. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------