



Legislation Details (With Text)

File #: 23-258 **Version:** 1 **Name:**

Type: UPCOMING AGENDA ITEMS **Status:** Agenda Ready

File created: 1/9/2023 **In control:** Quality of Life, Arts, and Culture Committee

On agenda: 1/17/2023 **Final action:**

Title: Authorize an increase in the construction services contract with The Fain Group, Inc. for additional work at the Phase 2 Project at Bachman Regional Aquatic Center located at 2750 Bachman Drive - Not to exceed \$622,654.90, from \$7,454,303.55 to \$8,076,058.45 - Financing: Capital, Gifts and Donations Fund

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Authorize an increase in the construction services contract with The Fain Group, Inc. for additional work at the Phase 2 Project at Bachman Regional Aquatic Center located at 2750 Bachman Drive - Not to exceed \$622,654.90, from \$7,454,303.55 to \$8,076,058.45 - Financing: Capital, Gifts and Donations Fund