



Legislation Details

File #: 23-1296 **Version:** 1 **Name:**

Type: CONSENT AGENDA **Status:** Deleted

File created: 5/5/2023 **In control:** Park & Recreation Department

On agenda: 5/24/2023 **Final action:**

Title: Authorize a decrease to the construction services contract with the Fain Group, Inc. for a reduced scope of work to delete accent lighting and underground electrical service rerouting and adjust for construction material cost increased due to delays postponing the project start date by nine months on the Hi-Line Connector Trail along Victory Avenue and Hi Line Drive between the Katy Trail and the Trinity Strand Trail - Not to exceed (\$96,486.41), from \$11,531,424.84 to \$11,434,938.43 - Financing: Circuit Trail Conservancy Fund

Sponsors:

Indexes: 2, 6

Code sections:

Attachments: 1. Map, 2. Resolution

| Date | Ver. | Action By | Action | Result |
|------|------|-----------|--------|--------|
|------|------|-----------|--------|--------|