



## Legislation Text

---

**File #:** 22-1760, **Version:** 1

---

**STRATEGIC PRIORITY:** Transportation & Infrastructure

**AGENDA DATE:** September 28, 2022

**COUNCIL DISTRICT(S):** 3, 5, 6, 7, 8, 10, 11

**DEPARTMENT:** Water Utilities Department

**EXECUTIVE:** Kimberly Bizer Tolbert

---

### **SUBJECT**

Authorize Supplemental Agreement No. 1 to the professional services contract with Freese and Nichols, Inc. for additional engineering services associated with the replacement and rehabilitation of wastewater mains at five locations (list attached to the Agenda Information Sheet) - Not to exceed \$1,378,737.00, from \$2,854,123.00 to \$4,232,860.00 - Financing: Wastewater Capital Improvement F Fund

### **BACKGROUND**

On September 12, 2018, City Council authorized a professional services contract with Freese and Nichols, Inc. for engineering design services associated with the replacement and rehabilitation of water and wastewater mains at 9 locations. The contract scope included the design of four locations and a study/evaluation for the Joe's Creek Phase 3 Projects at 5 locations. In total, design services were included for 37,734 feet of pipeline ranging in size from 30-inch to 60-inch diameter. The pipelines were identified in master planning efforts to be upsized for additional capacity and/or in need of replacement or rehabilitation due to condition. During the course of completing engineering services for these pipelines, additional work was determined to be necessary to address both temporary and long-term repairs, complete additional internal investigations, add additional improvements, and provide construction phase services.

This action will authorize Supplemental Agreement No. 1 to the professional services contract with Freese and Nichols, Inc. to provide additional engineering services for an identified pipe failure on the Mountain Creek Siphon of the Chalk Hill Interceptor and a pipe crown failure on the Cottonwood Creek Siphon. Additional services also include construction phase support required for the Glendale Park Wastewater Replacement project and supplemental internal pipe inspection required to complete the detailed rehabilitation design for the Five Mile Relief Project and the White Rock Trunk Projects.

The completion of additional work associated with the proposed wastewater pipeline segments will provide long term solutions to address pipe failures, improve the capacity of the wastewater system,

and reduce maintenance costs.

**ESTIMATED SCHEDULE OF PROJECT**

Begin Services            October 2022  
Complete Services        October 2024

**PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS)**

On September 12, 2018, City Council authorized a professional services contract with three consulting firms to provide engineering services for the design, replacement and rehabilitation of water and wastewater mains at 35 locations - APM & Associates, Inc., Freese and Nichols, Inc., and Hazen and Sawyer, P.C., in the amount of \$3,264,998.00 by Resolution No. 18-1282.

**FISCAL INFORMATION**

Fund	FY 2022	FY 2023	Future Years
Wastewater Capital Improvement F Fund	\$1,378,737.00	\$0.00	\$0.00

Design/Services	\$2,854,123.00
Supplemental Agreement No. 1 (this action)	<u>\$1,378,737.00</u>
Project Total	\$4,232,860.00

<u>Council District</u>	<u>Amount</u>
3	\$ 105,118.00
5	\$ 223,188.00
6	\$ 173,446.00
7	\$ 223,188.00
8	\$ 278,375.00
10	\$ 187,711.00
11	<u>\$ 187,711.00</u>
Total	\$1,378,737.00

**M/WBE INFORMATION**

In accordance with the City’s Business Inclusion and Development Policy adopted on September 23, 2020, by Resolution No. 20-1430, as amended, the M/WBE participation on this contract is as

follows:

<b>Contract Amount</b>	<b>Procurement Category</b>	<b>M/WBE Goal</b>	
\$1,378,737.00	Architecture & Engineering	25.66%*	
<b>M/WBE Subcontracting %</b>	<b>M/WBE Overall %</b>	<b>M/WBE Overall</b>	
12.60%	22.70%	\$173,785.00	
• *This item reflects previous Business Inclusion and Development Policy M/WBE goal.			
• This contract does not meet the M/WBE goal, but complies with good faith efforts.			
• Supplemental Agreement No 1 - 22.70% Overall M/WBE participation			
• Freese and Nichols, Inc - Local; Workforce - 36.00% Local			

**OWNER**

**Freese and Nichols, Inc.**

Scott Maughn, Vice President

**MAPS**

Attached