



City of Dallas

1500 Marilla Street
Council Chambers, 6th Floor
Dallas, Texas 75201

Legislation Text

File #: 23-259, **Version:** 1

Authorize an increase in the construction services job order contract work order with METCO Engineering dba METCO to provide additional construction services at Willie B Johnson Recreation Center located at 12225 Willowdell Drive - Not to exceed \$416,017.00, from \$441,930.00 to \$857,947.00 - Financing: Park and Recreation Facilities (B) Fund (2017 General Obligation Bond Funds)