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SUBJECT

Authorize Supplemental Agreement No. 9 to the professional services contract with TranSystems
Corporation for additional engineering design of water and wastewater mains and necessary design
modification of the proposed Commerce Street water and wastewater main improvements to
accommodate the complete street improvement design for Commerce Street from Good Latimer
Expressway to Hall Street for the Deep Ellum Streetscape Project - Not to exceed $139,780.00, from
$1,507,214.00 to $1,646,994.00 - Financing: Water Capital Improvement D Fund ($83,868.00) and
Wastewater Capital Improvement E Fund ($55,912.00)

BACKGROUND

On August 27, 2008, City Council authorized a professional services contract with TranSystems
Corporation for the engineering design for the Deep Ellum Streetscape Project by Resolution No. 08-
2271.
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On November 13, 2019, City Council authorized a professional services contract with Jacobs
Engineering Group, Inc. for the engineering design of complete street improvements for Commerce
Street from Good Latimer Expressway to Exposition Avenue by Resolution No. 19-1758.

The scope includes preparing the paving, drainage, traffic, signal, pedestrian lighting, and
streetscape plans. The two projects are being coordinated to prevent any potential conflicts during
construction. Conflicts have been identified with the proposed water and wastewater mains that need
to be cleared.

This action will authorize Supplemental Agreement No. 9 to the professional services contract with
TranSystems Corporation for additional engineering design of water and wastewater mains and
necessary design modifications of the proposed Commerce Street water and wastewater main
improvements to accommodate the complete street improvement design for Commerce Street from
Good Latimer Expressway to Hall Street for the Deep Ellum Streetscape Project.

ESTIMATED SCHEDULE OF PROJECT

Began Design September 2008
Complete Design September 2021
Begin Construction April 2022
Complete Construction December 2024

PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS)

On August 27, 2008, City Council authorized a professional services contract with TranSystems
Corporation for the engineering design of the Deep Ellum Streetscape Project by Resolution No. 08-
2271.

On September 8, 2010, City Council authorized Supplemental Agreement No. 1 to the professional
services contract with TranSystems Corporation for additional engineering design and surveying
services on Commerce Street from Good Latimer Expressway to Exposition Avenue and Elm Street
from Good Latimer Expressway to Exposition Avenue by Resolution No. 10-2295.

On May 25, 2011, City Council authorized Supplemental Agreement No. 2 to the professional
services contract with TranSystems Corporation for the construction of street paving, sidewalks,
storm drainage, lighting, traffic signal, and water and wastewater main improvements for the Deep
Ellum Streetscape Project between Commerce Street and Elm Street by Resolution No. 11-1308.

On March 28, 2012, City Council authorized Supplemental Agreement No. 3 to the professional
services contract with TranSystems Corporation for additional water and wastewater main
improvements for the Deep Ellum Streetscape Project between Commerce Street and Elm Street by
Resolution No. 12-0931.

On August 22, 2012, City Council authorized Supplemental Agreement No. 4 to the professional
services contract with TranSystems Corporation for the addition of paving, drainage, streetscape, and
water and wastewater main improvements for the Deep Ellum Streetscape Project along Crowdus
Street between Elm Street and Indiana Boulevard and on Indiana Boulevard from July Alley to
Malcom X Boulevard by Resolution No. 12-2103.

City of Dallas Printed on 4/8/2026Page 2 of 4

powered by Legistar™

http://www.legistar.com/


File #: 21-387, Version: 1

On April 9, 2014, City Council authorized Supplemental Agreement No. 6 to the professional services
contract with TranSystems Corporation for the addition of streetscape improvements on Main Street
from Good Latimer Expressway to Exposition Avenue to the Deep Ellum Streetscape Project by
Resolution No. 14-0597.

On October 23, 2019, City Council authorized Supplemental Agreement No. 8 to the professional
services contract with TranSystems Corporation for additional engineering design of parkway
improvements on Main Street from Good Latimer Expressway to Exposition Avenue by Resolution
No. 19-1642.

FISCAL INFORMATION

Fund FY 2021 FY 2022 Future Years

Water Capital Improvement D Fund $  83,868.00 $0.00 $0.00

Wastewater Capital Improvement E
Fund

$  55,912.00 $0.00 $0.00

Total $139,780.00 $0.00 $0.00

Design Contract
Design (PBW) $   340,405.00
Supplemental Agreement No. 1 $     71,766.00
Supplemental Agreement No. 2 $   694,859.00
Supplemental Agreement No. 3 $     47,470.00
Supplemental Agreement No. 4 $   129,990.00
Supplemental Agreement No. 5 $     49,830.00
Supplemental Agreement No. 6 $     69,760.00
Supplemental Agreement No. 7 $     35,730.00
Supplemental Agreement No. 8 $     67,404.00
Supplemental Agreement No. 9 (this action) $   139,780.00

Total $1,646,994.00

M/WBE INFORMATION

In accordance with the City’s Business Inclusion and Development Policy adopted on September 23,
2020, by Resolution No. 20-1430, as amended, the M/WBE participation on this contract is as
follows:

Contract Amount Procurement Category M/WBE Goal M/WBE % M/WBE $

$139,780.00 Professional Services 36.30%* 0.00% $0.00

· *This item reflects previous Business Inclusion and Development Policy M/WBE goal.

· Supplemental Agreement No. 9 - 28.66% Overall M/WBE participation

· TranSystems Corporation - Non-local; Workforce - 0.00% Local
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Contract Amount Procurement Category M/WBE Goal M/WBE % M/WBE $

$139,780.00 Professional Services 36.30%* 0.00% $0.00

· *This item reflects previous Business Inclusion and Development Policy M/WBE goal.

· Supplemental Agreement No. 9 - 28.66% Overall M/WBE participation

· TranSystems Corporation - Non-local; Workforce - 0.00% Local

OWNER

TranSystems Corporation

Chad Gartner, PE, Senior Vice President/Principal

MAP

Attached
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