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SUBJECT

Authorize Supplemental Agreement No. 1 to the professional services contract with Halff Associates,
Inc. to provide additional engineering and architectural services for a replacement Stormwater
Operations Center to be located at 2245 Irving Boulevard - Not to exceed $537,576.23, from
$2,221,742.32 to $2,759,318.55 - Financing: Storm Drainage Management Capital Construction
Fund

BACKGROUND

The Stormwater Operations Division of the Dallas Water Utilities operates and maintains the City’s
drainage system that includes public creeks, rivers and associated infrastructure. This includes 11
storm drainage pump stations with a pumping capacity of 2.8 billion gallons per day, 1,963 miles of
storm drainage pipes and 170 miles of earthen and concrete creek channels. A significant portion of
stormwater operations and maintenance activities are performed from the facilities currently located
at 2255 Irving Boulevard.

The facilities located at this site were constructed in the 1940’s. They do not meet current City Codes,
have reached the end of their service life, and have been on the replacement inventory list since
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have reached the end of their service life, and have been on the replacement inventory list since
1995. Based on the condition assessment of these facilities they have reached their maximum life
expectancy and have become a hazard to the supervisory control and data acquisition (SCADA)
equipment and the employees. The roofs on two buildings are at the point of failure and cannot be
safely maintained or repaired. The foundation is failing on the main building creating a tripping hazard
in the main corridor and creating a risk to the adjacent sump channel.

This action includes additional engineering and architectural services to implement health and safety
policy design elements as they are related to COVID-19 standards, updates to Leadership in Energy
and Environmental Design and Americans with Disabilities Act Compliant requirements that have
been implemented post completion of plans and specifications, and construction administration
required in coordination of the 150-foot communication tower installation.

ESTIMATED SCHEDULE OF PROJECT

Begin Design January 2020
Complete Design June 2022

PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS)

This item has no prior action.

FISCAL INFORMATION

Fund FY 2021 FY 2022 Future Years

Storm Drainage Management Capital
Construction Fund

$537,576.23 $0.00 $0.00

Design $2,221,742.32
  Supplemental Agreement No. 1 (this action) $   537,576.23

Total Project Cost $2,759,318.55

M/WBE INFORMATION

In accordance with the City’s Business Inclusion and Development Policy adopted on September 23,
2020, by Resolution No. 20-1430, as amended, the M/WBE participation on this contract is as
follows:

Contract Amount Category M/WBE Goal M/WBE % M/WBE $

$537,576.23 Architectural & Engineering 25.66% 12.72% $68,375.00

· This contract does not meet the M/WBE goal, but complies with good faith efforts.

· Supplemental Agreement No. 1 - 27.10% overall M/WBE participation

· Halff Associates, Inc. - Local; Workforce - 22.18% Local

OWNER
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Halff Associates, Inc.

Mark Edwards, President/Chief Executive Officer

MAP

Attached
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