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Dallas, Texas 75201

Legislation Text

File #: 20-311, Version: 1

STRATEGIC PRIORITY:  Economic and Neighborhood Vitality

AGENDA DATE: February 26, 2020

COUNCIL DISTRICT(S): 7

DEPARTMENT: Department of Housing & Neighborhood Revitalization
EXECUTIVE: Michael Mendoza

SUBJECT

Authorize an amendment to Reselution Ne- 18-0279; previously approved on February 44, 2048; the
loan agreement and conditional grant agreement with East Dallas Community Organization for
construction of 8 eight homes for low and moderate mixed income families to (1) extend the HOME
loan agreement and the Bond Conditional Grant Agreement completion date from December 31,
2018 to December 31, 2021; (2) increase the affordable units under the conditional grant agreement
from two to six and include reporting/performance thresholds; and (3) reduce the HOME amount of
units under the loan agreement from $807,740.00 six to two, reduce funding from up to $900,000.00
to $198,256.00 and close out the appropriation; and (3) amend the terms and include
reporting/performance thresholds of the 2042 Bond Conditional Grant Agreement - Financing: No
cost consideration to the City

BACKGROUND

On June 27, 2012, City Council authorized adoption of the final FY 2012-13 Consolidated Plan
Budget for U.S. Department of Housing and Urban Development (HUD) Grant Funds Fund for the
following programs: Community Development Block Grant (CDBG), HOME Investment Partnerships
Program (HOME), Housing Opportunities for Persons with AIDS (HOPWA), and Emergency
Solutions Grant (ESG); and adoption of the FY 2011-12 Reprogramming Budget by Resolution No.
12-1629.

On June 26, 2013, City Council authorized adoption of the final FY 2013-14 Consolidated Plan
Budget for HUD Grant Funds Fund for the following programs: CDBG, HOME, HOPWA, and ESG;
adoption of the FY 2012-13 Reprogramming Budget; and submission of the new Five-Year
Consolidated Plan for the period October 1, 2013 through September 30, 2018, by Resolution No. 13
-1142.

On September 9, 2015, City Council authorized a housing development HOME loan; and a 2012
Bond Conditional Grant Agreement for a mixed income housing development project by Resolution
No. 15-1671.

City of Dallas Page 1 of 3 Printed on 6/18/2025

powered by Legistar™


http://www.legistar.com/

File #: 20-311, Version: 1

@nEebmaw%%the&%yGeuneﬂau%henzedanamendmemmmeHQMEEeanAg;eemem

In September 2017, East Dallas Community Organization (EDCO) { or Developer) requested an
extension to the existing contract for construction of eight townhomes and the alley way. Delays were
caused due to the time that it took to expand the Planned Development, re-plat the land to
accommodate the townhomes and construct the alley for access to city services. Platting and the
construction of a new alley took approximately two years to complete.

On February 14, 2018, the City Council authorized an amendment to the HOME loan agreement and
conditional grant agreement to extend the completion date by Resolution No. 18-0279.

The project was awarded 2012 and 2013 HOME Funds funds in the amount of $900,000.00 from the
HUD and 2012 Bond Funds in the amount of $405,040.00, for a total of $1,305,040.00.; of which The
Developer has expended $106,246.00 in bond funds and $198,256.00 HOME funds, for a total
expenditure of $304,502.00.; {The remaining Bend balance; of the bond funds is $298,794.00. The
units EDCO will sell to keep $198,256.00 in HOME funds already paid, in exchange for providing two
ﬁ@uememeiamﬂesatmbdew%%ef%méﬁnmeme%fewaﬁordable

The construction of the units will be built and seold within two years. Under the loan agreement, the
Developer will sell the 2 HOME funded homes to homebuyers at or below 80% of Area Median
Income (AMI). Under the conditional grant agreement, four of the six units will be sold to homebuyers
at 120% or below of AMI; and the remaining two units will be sold to homebuyers up to 140% of AMI.

All units will be built and sold on or before December 31, 2021. The deed restrictions for the
affordable units will remain on the property for 15 years from the date of sale. Deed Restrictions
restrictions will remain for one year for the market rate units being sold up to 120/140% AMI from
point of sale.

On November 1, 2019, HUD informed the City that it is no longer authorized to expend any additional
federal funds on the project as a result of the Office of Inspector General audit report #2019-FW-
1004. The audit alleges that the City did not properly conduct Environmental Review environmental
review procedures and therefore, no additional funds can be dispersed to the City for eligible
development costs associated with Fhe-Developers EDCO’s Townhomes project.

Because HUD funds are no longer available, the City department would like to discontinue reduce
funding associated with the HOME project and te continue to support the Bend project under the
conditional grant agreement, as amended in this item. Staff recommends an amendment to the Loan

Agreement-as-follows: the following:

4. BExtend Amend the terms of the HOME loan agreement and the Bond Conditional Grant
Agreement conditional grant agreements by extending the completion deadline from
December 31, 2018 to December 31, 2021;

2. Increasing the affordable units from two to six (as consideration for the deadline extension)
under the conditional grant agreement, and include reporting/performance thresholds; and
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2. 3. Reduce the HOME number of units under the loan agreement from six to two, reduce
funding $807,740-00 from up to $900,000.00 to $198,256.00 and close out the appropriation;.
and include reporting/performance thresholds.

3. Amend the terms and thresholds of the 2012 Bond Conditional Grant Agreement, General
Nblication Bond Eund

PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS)

On June 27, 2012, City Council authorized adoption of the final FY 2012-13 Consolidated Plan
Budget for HUD Grant Funds for the following programs: CDBG, HOME, HOPWA, and ESG; and
adoption of the FY 2011-12 Reprogramming Budget by Resolution No. 12-1629.

On June 26, 2013, City Council authorized adoption of the final FY 2013-14 Consolidated Plan
Budget for HUD Grant Funds for the following programs: CDBG, HOME, HOPWA, and ESG;
adoption of the FY 2012-13 Reprogramming Budget; and submission of the new 5 Year Consolidated
Plan for the period October 1, 2013 through September 30, 2018, by Resolution No. 13-1142.

On September 9, 2015, City Council authorized a housing development HOME loan; and a 2012
Bond Conditional Grant Agreement bond conditional grant agreement with EDCO for a construction

of eight homes for low and moderate mixed income heusing development project families by
Resolution No. 15-1671.

On February 14, 2018, the City Council authorized an amendment to the HOME Lean Agreement
loan agreement and 2012 Bonrd Ceonditional Grant bond conditional grant agreement with EDCO to
extend the completion date, by Resolution No. 18-0279.

The Housing and & Homelessness Solutions Committee will be was briefed by memerandum memo
regarding this matter on February 24, 2020.

FISCAL INFORMATION

No cost consideration to the City.

OWNER

East Dallas Community Organization

Ken Montgomery, Chief Executive Officer and President
MAP

Attached
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