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______________________________________________________________________

SUBJECT

Authorize an increase in the construction services contract with Atkins Bros. Equipment Co., Inc. for
the installation of a 30-inch diameter wastewater pipeline in Goodnight Lane from Southwell Road to
Joe Field Road - Not to exceed $1,942,005.00, from $8,481,325.00 to $10,423,330.00 - Financing:
Wastewater Capital Improvement E Fund

BACKGROUND

On August 24, 2016, City Council authorized a contract for the installation of water and wastewater
mains at 14 locations to Atkins Bros. Equipment Co., Inc. by Resolution No. 16-1135. This action will
authorize Change Order No. 1 to the construction services contract with Atkins Bros. Equipment Co.,
Inc. for the installation of a 30-inch diameter wastewater main by tunneling rather than conventional
open cut trenching.

During construction in Goodnight Lane, unforeseen subsurface conditions related to soil instability
were encountered. The contractor attempted to employ conventional measures to maintain trench
safety and lateral soil stability in order to protect adjacent paving and property, and maintain access
to adjacent businesses. Despite all conventional attempts, the contractor was not able to continue
trenching without unacceptable safety risks, property damage, and business access limitations. The
contractor has provided an acceptable proposal to change from open cut trenching to tunneling,
which allowed the 30-inch pipeline to be installed and afforded more protection to adjacent property
and infrastructure as well as improved access to adjacent businesses.

Approval of this item will allow completion of this construction contract. The project improves the
existing wastewater collection system and provides adequate capacity for future development in the
project area.
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ESTIMATED SCHEDULE OF PROJECT

Begin Construction June 2020
Complete Construction August 2021

PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS)

On August 24, 2016, City Council authorized a contract with Atkins Bros. Equipment Co., Inc. for the
installation of water and wastewater mains at 14 locations by Resolution No. 16-1135.

FISCAL INFORMATION

Fund FY 2020 FY 2021 Future Years

Wastewater Capital Improvement E
Fund

$1,942,005.00 $0.00 $0.00

Construction $  8,481,325.00
Change Order No. 1 (this action) $  1,942,005.00

Total Project Cost $10,423,330.00

M/WBE INFORMATION

In accordance with the City’s Business Inclusion and Development Plan adopted on October 22,
2008, by Resolution No. 08-2826, as amended, the M/WBE participation on this contract is as
follows:

Contract Amount Category M/WBE Goal M/WBE % M/WBE $

$1,942,005.00 Construction 25.00% 14.93% $290,000.00

· This contract does not meet the M/WBE goal, but complies with good faith efforts.

· Change Order No. 1 - 23.87% Overall MWBE Participation

· Atkins Bros. Equipment Co., Inc. - Non-local

OWNER

Atkins Bros. Equipment Co., Inc.

Mike Atkins, Chief Executive Officer

MAP

Attached
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