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SUBJECT

Authorize payment to the Texas Department of Transportation to the Advanced Funding Agreement
(CSJ 2374-03-074, CFDA No. 20.205), for additional quantities needed for required safety measures
for the Interstate Highway 20 and Bonnie View Road bridge widening project - Total amount of
$162,600.00 - Financing: General Fund

BACKGROUND

On August 30, 2018, and August 27, 2020, the Texas Transportation Commission passed minute
orders 115291 and 115814, respectively, authorizing the State to undertake and complete a highway
improvement or other transportation project generally described as bridge widening improvements.
On March 24, 2021, City Council authorized an Advanced Funding Agreement (AFA) with Texas
Department of Transportation (TxDOT) for the portion of the project work identified as the
construction on the bridge over IH 20 at Bonnie View Road, including bridge widening to add turn
lanes, sidewalk and approach roadway improvements as well as the replacement of traffic signals on
Bonnie View Road in the City of Dallas by Resolution No. 21-0495.

This project is an on-system project being constructed by TxDOT. The project is federally funded
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This project is an on-system project being constructed by TxDOT. The project is federally funded
through a Surface Transportation Block Grant and the required match was paid by TxDOT. Although
this is a TxDOT project, because the City initiated the request for the project, the City agreed to pay
any cost overruns or change orders.

State and federal funding approved for this project totals $2,718,645.00 and the engineer’s cost
estimate was $2,481,972.00. Prior to construction starting on the project it was determined that
additional Concrete Traffic Barrier (CTB) was required for work zone protection along the Eastbound
and Westbound main lanes of IH 20.

The plans initially only accounted for 360 linear feet of CTB along the Bonnie View Bridge for Phase
1 and 2 work for the bridge demo and widening work. The plans also noted removing guardrail along
the main lanes to allow for construction of the bridge widening substructure elements. In order to
safely complete the bridge widening work while protecting the traveling public and workers it was
determined an additional 2,040 linear feet of CTB would be needed for placement along the shoulder
edges and median. This will also require 3 additional Crash Cushion Attenuators to protect the blunt
ends of the CTB.

Due to the added safety measures needed, per the AFA, the City is responsible for the change order
in an amount not to exceed $162,600.00.

This action will authorize payment in the amount of $162,600.00 for Change Order No. 1 to the
Advanced Funding Agreement with TxDOT for additional quantities needed for required safety
measures for the IH 20 and Bonnie View bridge widening project.

ESTIMATED SCHEDULE OF PROJECT

Began Construction September 2021
Complete Construction November 2022

PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS)

On March 24, 2021, City Council authorized an Advance Funding Agreement between the City of
Dallas and the Texas Department of Transportation (Agreement No. CSJ 2374-03-074, CFDA No.
20.205) for construction of improvements to the intersection of Interstate Highway 20 and Bonnie
View Road including widening the bridge to add turn lanes, improving the approach, and replacing
the traffic signal system by Resolution No. 21-0495.

On March 24, 2021, City Council authorized an Interlocal Agreement with the Texas Department of
Transportation (TxDOT) through a grant from the Department of Transportation Federal Highway
Administration (CSJ 2374-03-074, CFDA No. 20.205) in the amount of $98,774.25 to provide cost
reimbursement for material and labor costs incurred by the City for intersection and traffic signal
improvement due to bridge widening at Interstate Highway (IH) I-20 and Bonnie View Road by
Resolution No. 21-0496.

On June 23, 2021, City Council authorized payment to the Texas Department of Transportation for
cost overruns related to the intersection and traffic signal improvements, including widening the
bridge to add turn lanes, improving the approach, and replacing the traffic signal system at the
intersection of IH 20 and Bonnie View Road (CSJ 2374-03-074, CFDA No. 20.205), in the amount of
$527,505.50, by Resolution No. 21-1111.
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FISCAL INFORMATION

Fund FY 2022 FY 2023 Future Years

General Fund $162,600.00 $0.00 $0.00

MAP

Attached
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