

Memorandum



CITY OF DALLAS

DATE March 5, 2024

Honorable Mayor and Members of the City Council
TO Cara Mendelsohn (Chair), Kathy Stewart (Vice Chair), Tennell Atkins, Jesse Moreno
Gay Donnell Willis

SUBJECT **Dallas Fire-Rescue Facility Construction Update**

Please accept this memorandum as an update to the ongoing construction projects involving fire stations through a collaboration between Dallas Fire-Rescue (DFR) and the Office of Bond and Construction Management (BCM), Office of Economic Development (ECO), and construction contractors:

1. Fire Station 56 (7040 Belt Line Rd) – Foundation and piping Issues are still currently being assessed. No ETA is currently available.
2. Fire Station 11 (3828 Cedar Springs Rd) – restoration project is underway to include repairs in the plumbing, roof, attic, kitchen, and laundry room. No ETA is currently available.

Should you have questions, or need additional information, please contact Fire Chief Dominique Artis at Dominique.artis@dallasfire.gov.

Jon Fortune
Deputy City Manager

c: T.C. Broadnax, City Manager
Chris Caso, City Attorney
Mark Swann, City Auditor
Billerae Johnson, City Secretary
Preston Robinson, Administrative Judge
Kimberly Bizzor Tolbert, Deputy City Manager

Majed A. Al-Ghafry, Assistant City Manager
M. Elizabeth (Liz) Cedillo-Pereira, Assistant City Manager
Dr. Robert Perez, Assistant City Manager
Jack Ireland, Chief Financial Officer
Genesis D. Gavino, Chief of Staff to the City Manager
Directors and Assistant Directors