



Legislation Details (With Text)

**File #:** 21-1245      **Version:** 1      **Name:**

**Type:** CONSENT AGENDA      **Status:** Approved

**File created:** 7/6/2021      **In control:** Water Utilities Department

**On agenda:** 8/11/2021      **Final action:**

**Title:** Authorize an increase in the construction services contract with Crescent Constructors, Inc. for emergency work associated with the repair of a 60-inch diameter wastewater main at the Southside Wastewater Treatment Plant - Not to exceed \$345,707.00, from \$9,153,000.00 to \$9,498,707.00 - Financing: Wastewater Construction Fund

**Sponsors:**

**Indexes:** 8

**Code sections:**

**Attachments:** 1. Map, 2. Resolution

| Date | Ver. | Action By | Action | Result |
|------|------|-----------|--------|--------|
|------|------|-----------|--------|--------|

**STRATEGIC PRIORITY:** Mobility Solutions, Infrastructure, and Sustainability

**AGENDA DATE:** August 11, 2021

**COUNCIL DISTRICT(S):** 8

**DEPARTMENT:** Water Utilities Department

**EXECUTIVE:** Majed Al-Ghafry

**SUBJECT**

Authorize an increase in the construction services contract with Crescent Constructors, Inc. for emergency work associated with the repair of a 60-inch diameter wastewater main at the Southside Wastewater Treatment Plant - Not to exceed \$345,707.00, from \$9,153,000.00 to \$9,498,707.00 - Financing: Wastewater Construction Fund

**BACKGROUND**

On May 28, 2021, Dallas Water Utilities (DWU) staff investigated a 60-inch diameter pipeline failure within the Southside Wastewater Treatment Plant near the intersection of Cattle Egret Trail and Bob White Lane. DWU determined that the resources of a private construction company would be necessary for emergency repairs due to the size and the depth of the main and volume of wastewater required to be bypassed during replacement activities.

Crescent Constructors is currently performing construction services at the Southside Wastewater Treatment Plant, under a contract authorized by City Council on August 26, 2020, and was able to perform the necessary repairs to the pipeline. The emergency repair consisted of excavating 35-foot



**Crescent Constructors, Inc.**

Michael Daigre, President

**MAP**

Attached