



Legislation Details (With Text)

File #: 22-2547 **Version:** 1 **Name:**

Type: CONSENT AGENDA **Status:** Approved

File created: 10/21/2022 **In control:** Water Utilities Department

On agenda: 12/14/2022 **Final action:**

Title: Authorize an increase in the construction services contract with John Burns Construction Company of Texas, Inc., for the emergency repair of two parallel 48-inch diameter wastewater siphons just upstream of Cottonwood Creek - Not to exceed \$1,626,806.00, from \$13,756,649.00 to \$15,383,455.00 - Financing: Wastewater Construction Fund

Sponsors:

Indexes: 10

Code sections:

Attachments: 1. Map, 2. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

STRATEGIC PRIORITY: Transportation & Infrastructure

AGENDA DATE: December 14, 2022

COUNCIL DISTRICT(S): 10

DEPARTMENT: Water Utilities Department

EXECUTIVE: Kimberly Bizer Tolbert

SUBJECT

Authorize an increase in the construction services contract with John Burns Construction Company of Texas, Inc., for the emergency repair of two parallel 48-inch diameter wastewater siphons just upstream of Cottonwood Creek - Not to exceed \$1,626,806.00, from \$13,756,649.00 to \$15,383,455.00 - Financing: Wastewater Construction Fund

BACKGROUND

On August 28, 2019, City Council authorized a construction services contract with John Burns Construction Company of Texas, Inc. for the installation of water and wastewater mains at 14 locations by Resolution No. 19-1286. While investigating an odor complaint, Dallas Water Utilities (DWU) discovered a pipe failure and small sink hole in the Cottonwood Creek area near 11550 Forest Central Drive. During the site visit it was determined that the top of one of the two 48-inch diameter siphon pipes that cross Cottonwood Creek had failed, resulting in a cave-in and sink hole over the failure location.

\$1,626,806.00	Emergency Construction	N/A
M/WBE Subcontracting %	M/WBE Overall %	M/WBE Overall Participation \$
9.30%	9.30%	\$151,349.00
• *This item reflects the previous Business Inclusion and Development Policy M/WBE goal.		
• The Business Inclusion and Development Policy does not apply to Emergency Ratifications.		
• Emergency Change Order No 1 - 23.99% Overall M/WBE participation		
• John Burns Construction Company of Texas, Inc - Non-local; Workforce - 60.70% Local		

OWNER

John Burns Construction Company of Texas, Inc.

David Jones, Vice President

MAP

Attached