



Legislation Details

**File #:** 22-1420      **Version:** 1      **Name:**

**Type:** CONSENT AGENDA      **Status:** Approved

**File created:** 6/10/2022      **In control:** Water Utilities Department

**On agenda:** 8/10/2022      **Final action:**

**Title:** Authorize Supplemental Agreement No. 8 to the professional services contract with Halff Associates, Inc. for additional engineering and construction phase services associated with the Mill Creek, Peaks Branch, and State-Thomas Drainage Relief Tunnel - Not to exceed \$2,449,000.00, from \$24,058,488.00 to \$26,507,488.00 - Financing: Flood Protection and Storm Drainage Facilities Fund (2006 General Obligation Bond Funds)

**Sponsors:**

**Indexes:** 14, 2, 7

**Code sections:**

**Attachments:** 1. Map, 2. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------