



Legislation Details

**File #:** 20-1341      **Version:** 1      **Name:**

**Type:** CONSENT AGENDA      **Status:** Approved

**File created:** 7/15/2020      **In control:** Department of Public Works

**On agenda:** 9/9/2020      **Final action:** 9/9/2020

**Title:** Authorize an increase to the construction services contract with Viking Construction, Inc. to extend the contract for an additional one-year period for additional work associated with the 2019 Slurry Seal and Polymer Modified Micro-Surfacing Contract - Not to exceed \$3,779,999.30, from \$15,139,688.70 to \$18,919,688.00 - Financing: General Fund (subject to annual appropriations)

**Sponsors:**

**Indexes:** 100

**Code sections:**

**Attachments:** 1. Map, 2. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------