City of Dallas

1500 Marilla Street
Council Chambers, 6th Floor
Dallas, Texas 75201

Legislation Details

File #:	23-1009	**Version:**	1	**Name:**	
Type:	CONSENT AGENDA			**Status:**	Approved
File created:	4/4/2023			**In control:**	Department of Public Works
On agenda:	5/24/2023			**Final action:**	
Title:	Authorize an increase in the construction services contract with Viking Construction, LLC f/k/a Viking Construction, Inc. for the 2022 Two-Year Term Agreement Slurry Seal and Polymer Modified Micro-Surfacing Contract - Not to exceed $3,100,000.00, from $12,423,914.65 to $15,523,914.65 - Financing: General Fund				
Sponsors:					
Indexes:	100				
Code sections:					
Attachments:	1. Map, 2. Resolution				

Date	Ver.	Action By	Action	Result

powered by Legistar™