PHASE	DURATION	PROJECT DURATION = 540 CALENDAR DAYS
1	120 DAYS	1
1A	15 DAYS	1A
1B	55 DAYS	1B
1C	10 DAYS	1C
2 & 3	270 DAYS	2 & 3
2	90 DAYS	2
3	180 DAYS	3
3A	110 DAYS	3A
3B	70 DAYS	3B
4	60 DAYS	4
5	150 DAYS	5
5A	40 DAYS	5A
5B	50 DAYS	5B
5C	60 DAYS	5C

LEGEND

- PHASE 1 CONSTRUCTION & DEMO
- PHASE 2 CONSTRUCTION & DEMO
- PHASE 2 & 3 CONSTRUCTION & DEMO
- PHASE 3 CONSTRUCTION & DEMO
- PHASE 4 CONSTRUCTION & DEMO
- PHASE 5 CONSTRUCTION & DEMO
- CONTRACTOR ACCESS ROUTE
- STAGING